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ESTIMATE RUN 01/29/2019

ESTIMATE SUMMARY 11:09:38

CONTID: C20575         ESTIMATE NO: 0027 PROG 2005

PCN: 20575-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CROSSROADS BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: IM0253-242                    

CROSSROADS BRIDGE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

RALPH L. WADSWORTH CONSTRUCTION COMPANY, LLC. PAY PERIOD ENDING

166 EAST 14000 SOUTH, STE 200 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DRAPER UT 84020     (801)617-1753 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 22,909,264.01 PARTICIPATING $ $ 228,532.73

AWARD PROJECT AMT: 21,544,006.09 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.41%

135,472.64

228,532.73

228,532.73

228,532.73

$

$

$

$

22,773,791.37

0.00

22,773,791.37

0.00

22,773,791.37

-323,160.09

0.00

22,450,631.28

0.00

AMOUNT DUE 22,450,631.28 228,532.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 228,532.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

354.0 TIME ALLOW: 354

ORIG TIME ALLOW: 290

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/12/2016

09/12/2016

11/29/2018

07/14/2016

07/27/2016

08/25/2016

09/12/2016
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PCN: 20575-BID    ESTIMATE RUN 01/29/2019

PROJECT: IM0253-242                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

16,193.031.000

0.00

1.000

L S 

16,193.03000

0010 *Removal of Tree 17.000

0.000

202-00010  
 

8,758.9117.000

0.00

17.000

EACH

515.23000

0015 Removal of Headwall 2.000

0.000

202-00015  
 

1,514.162.000

0.00

2.000

EACH

757.08000

0020 *Removal of Inlet 9.000

0.000

202-00019  
 

9,747.369.000

0.00

9.000

EACH

1,083.04000

0025 *Removal of Manhole 5.000

0.000

202-00021  
 

5,415.205.000

0.00

5.000

EACH

1,083.04000

0030 *Removal of Embankment Protector Type 5 2.000

0.000

202-00024  
 

1,577.242.000

0.00

2.000

EACH

788.62000

0035 *Removal of Slope and Ditch Paving 811.000

0.000

202-00026  
 

46,900.13811.000

0.00

811.000

SY  

57.83000

0040 Removal of Riprap 242.600

0.400

202-00027  
 

1,917.27243.000

3.16

243.000

SY  

7.89000

0045 *Removal of Pipe 1,482.000

0.000

202-00035  
 

37,390.861,482.000

0.00

1,482.000

LF  

25.23000

0050 *Removal of End Section 6.000

0.000

202-00037  
 

1,955.826.000

0.00

6.000

EACH

325.97000

0055 *Removal of Barricade 2.000

0.000

202-00070  
 

630.902.000

0.00

2.000

EACH

315.45000
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PCN: 20575-BID    ESTIMATE RUN 01/29/2019

PROJECT: IM0253-242                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0060 *Removal of Wall 1,026.000

0.000

202-00155  
 

26,973.541,026.000

0.00

1,026.000

LF  

26.29000

0065 *Removal of Concrete Median Cover Material 124.000

0.000

202-00190  
 

2,868.12124.000

0.00

124.000

SY  

23.13000

0070 *Removal of Sidewalk 889.200

-0.200

202-00200  
 

5,378.45889.000

-1.21

889.000

SY  

6.05000

0075 *Removal of Curb and Gutter 731.200

-0.200

202-00203  
 

4,612.61731.000

-1.26

731.000

LF  

6.31000

0080 *Removal of Concrete Curb Ramp 7.100

-0.100

202-00206  
 

1,104.047.000

-15.77

7.000

SY  

157.72000

0085 *Removal of Concrete Pavement 13,221.400

-0.400

202-00210  
 

111,188.6113,221.000

-3.36

13,221.000

SY  

8.41000

0086 Added Item (Square Yard)/ CMO#5 Rem Conc Pvmt per inch 0.000

0.000

900-00022  
 

0.000.000

0.00

0.000

SY  

0.73000

0087 Added Item (Square Yard)/ MCR#18 Rem Conc Pvmt 1,429.000

0.000

900-00022  
 

6,259.021,429.000

0.00

1,429.000

SY  

4.38000

0090 *Removal of Concrete Pavement (Special) 43,577.400

-0.400

202-00212  
 

149,033.3443,577.000

-1.37

43,577.000

SY  

3.42000

0095 *Removal of Asphalt Mat 85,039.600

0.400

202-00220  
 

183,686.4085,040.000

0.86

85,040.000

SY  

2.16000

0100 *Removal of Asphalt Mat (Planing) 10,137.500

0.500

202-00240  
 

27,879.5010,138.000

1.38

10,138.000

SY  

2.75000
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PCN: 20575-BID    ESTIMATE RUN 01/29/2019

PROJECT: IM0253-242                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0105 *Removal of Pavement Marking 29,940.000

0.000

202-00250  
 

25,149.6029,940.000

0.00

29,940.000

SF  

0.84000

0110 *Removal of Pavement Marking (12 Inch) 14,173.300

0.700

202-00254  
 

29,907.1414,174.000

1.48

14,174.000

SF  

2.11000

0115 Removal of Pedestrian Rail 565.000

0.000

202-00420  
 

2,276.95565.000

0.00

565.000

LF  

4.03000

0120 *Removal of Light Standard 6.000

0.000

202-00700  
 

2,027.586.000

0.00

6.000

EACH

337.93000

0125 *Removal of Light Standard Foundation 6.000

0.000

202-00705  
 

3,389.826.000

0.00

6.000

EACH

564.97000

0130 *Removal of Ground Sign 43.000

0.000

202-00810  
 

2,939.0543.000

0.00

43.000

EACH

68.35000

0135 *Removal of Sign Panel 6.000

0.000

202-00821  
 

567.846.000

0.00

6.000

EACH

94.64000

0140 *Removal of Pull Box 7.000

0.000

202-00827  
 

1,182.727.000

0.00

7.000

EACH

168.96000

0145 *Removal of Fence 1,831.000

0.000

202-01000  
 

2,398.611,831.000

0.00

1,831.000

LF  

1.31000

0150 *Removal of Guardrail Type 3 2,784.000

0.000

202-01130  
 

6,737.282,784.000

0.00

2,784.000

LF  

2.42000

0155 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

0.000

LF  

14.50000
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PCN: 20575-BID    ESTIMATE RUN 01/29/2019

PROJECT: IM0253-242                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0160 *Removal of Tensioned Cable Barrier 12,665.000

0.000

202-01200  
 

48,000.3512,665.000

0.00

12,665.000

LF  

3.79000

0165 *Removal of End Anchorage 20.000

0.000

202-01300  
 

4,026.2020.000

0.00

20.000

EACH

201.31000

0166 *Clean Culvert / MCR #20 14.000

0.000

202-04002  
 

22,400.0014.000

0.00

14.000

EACH

1,600.00000

0167 *Clean Inlet / MCR #20 11.000

0.000

202-04010  
 

6,600.0011.000

0.00

11.000

EACH

600.00000

0170 *Unclassified Excavation (Complete In Place) 338,958.000

0.000

203-00010  
 

2,281,187.34338,958.000

0.00

338,958.000

CY  

6.73000

0175 *Muck Excavation 60.000

0.000

203-00100  
 

3,154.2060.000

0.00

60.000

CY  

52.57000

0180 *Proof Rolling 51.000

0.000

203-01100  
 

8,043.7251.000

0.00

51.000

HOUR

157.72000

0185 *Blading 44.000

0.000

203-01500  
 

8,327.8844.000

0.00

44.000

HOUR

189.27000

0190 *Backhoe 10.000

0.000

203-01510  
 

2,050.4010.000

0.00

10.000

HOUR

205.04000

0195 *Dozing 9.000

0.000

203-01550  
 

1,892.709.000

0.00

9.000

HOUR

210.30000

0200 *Combination Loader 102.000

0.000

203-01594  
 

19,305.54102.000

0.00

102.000

HOUR

189.27000
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PCN: 20575-BID    ESTIMATE RUN 01/29/2019

PROJECT: IM0253-242                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0205 *Potholing 47.000

0.000

203-01597  
 

32,920.6847.000

0.00

47.000

HOUR

700.44000

0210 Sweeping (With Pickup Broom) 57.000

0.000

203-01622  
 

20,977.1457.000

0.00

57.000

HOUR

368.02000

0215 *Structure Excavation 115.000

0.000

206-00000  
 

1,842.30115.000

0.00

115.000

CY  

16.02000

0220 *Erosion Log Type 1 (12 Inch) 11,912.000

428.000

208-00002  
 

37,637.0012,340.000

1,305.40

12,340.000

LF  

3.05000

0225 *Silt Fence 5,553.500

0.500

208-00020  
 

5,554.005,554.000

0.50

5,554.000

LF  

1.00000

0230 *Aggregate Bag 1,417.000

0.000

208-00035  
 

6,702.411,417.000

0.00

1,417.000

LF  

4.73000

0235 Concrete Washout Structure 7.000

0.000

208-00045  
 

13,931.547.000

0.00

7.000

EACH

1,990.22000

0240 *Storm Drain Inlet Protection (Type I) 161.000

0.000

208-00051  
 

846.86161.000

0.00

161.000

LF  

5.26000

0245 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

5.26000

0250 Vehicle Tracking Pad 7.000

0.000

208-00070  
 

27,969.767.000

0.00

7.000

EACH

3,995.68000

0255 Removal and Disposal of Sediment (Labor) 86.000

0.000

208-00103  
 

3,431.4086.000

0.00

86.000

HOUR

39.90000



CONTID: C20575         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20575-BID    ESTIMATE RUN 01/29/2019

PROJECT: IM0253-242                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0260 Removal and Disposal of Sediment (Equipment) 8.000

0.000

208-00105  
 

315.448.000

0.00

8.000

HOUR

39.43000

0265 Erosion Control Management 152.000

3.000

208-00207  
 

38,001.35155.000

735.51

155.000

DAY 

245.17000

0270 *Temporary Berms 645.000

0.000

208-00300  
 

3,225.00645.000

0.00

645.000

LF  

5.00000

0275 *Reset TV Cameras 2.000

0.000

210-00473  
 

3,136.382.000

0.00

2.000

EACH

1,568.19000

0280 *Reset Light Standard 3.000

0.000

210-00750  
 

6,177.723.000

0.00

3.000

EACH

2,059.24000

0285 *Reset Sign Panel 7.000

0.000

210-00815  
 

1,214.507.000

0.00

7.000

EACH

173.50000

0290 *Reset Traffic Signal Controller Cabinet 2.000

0.000

210-00855  
 

7,825.122.000

0.00

2.000

EACH

3,912.56000

0295 *Relay Pipe (18 Inch) 26.000

0.000

210-02018  
 

1,421.6826.000

0.00

26.000

LF  

54.68000

0300 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

0.000

EACH

651.93000

0305 *Adjust Valve Box 1.000

0.000

210-04050  
 

441.631.000

0.00

1.000

EACH

441.63000

0310 *Seeding (Native) 28.330

3.770

212-00006  
 

12,657.3532.100

1,486.55

32.100

ACRE

394.31000
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PCN: 20575-BID    ESTIMATE RUN 01/29/2019

PROJECT: IM0253-242                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0315 *Seeding (Wetlands) 1.630

-0.130

212-00028  
 

2,365.861.500

-205.04

1.500

ACRE

1,577.24000

0320 *Soil Conditioning 29.080

0.020

212-00032  
 

22,948.8429.100

15.77

29.100

ACRE

788.62000

0325 *Mulching (Weed Free Hay) 17.420

2.380

213-00002  
 

6,974.5519.800

838.36

19.800

ACRE

352.25000

0330 *Spray-on Mulch Blanket 8.370

0.030

213-00012  
 

22,964.688.400

82.02

8.400

ACRE

2,733.89000

0335 *Mulch Tackifier 6,200.000

0.000

213-00061  
 

11,718.006,200.000

0.00

6,200.000

LB  

1.89000

0340 *Rock Mulch (Weed Free) 17,796.000

0.000

213-00067  
 

18,151.9217,796.000

0.00

17,796.000

SF  

1.02000

0345 *Landscape Weed Barrier Fabric 1,881.000

0.000

213-00070  
 

2,877.931,881.000

0.00

1,881.000

SY  

1.53000

0350 *Metal Landscape Border (3/16x4 Inch) 371.000

0.000

213-00460  
 

2,359.56371.000

0.00

371.000

LF  

6.36000

0353 Landscape Maintenance / CMO #23 0.000

0.000

214-00000  
 

0.000.000

0.00

0.000

L S 

39,716.65000

0355 *Deciduous Tree (2.5 Inch Caliper) 10.000

0.000

214-00225  
 

5,719.2010.000

0.00

11.000

EACH

571.92000

0360 *Deciduous Shrub (5 Gallon Container) 293.000

0.000

214-00350  
 

8,318.27293.000

0.00

327.000

EACH

28.39000
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PCN: 20575-BID    ESTIMATE RUN 01/29/2019

PROJECT: IM0253-242                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0365 *Evergreen Tree (8 Foot) (Ball and Burlap) 7.000

0.000

214-00508  
 

3,945.207.000

0.00

8.000

EACH

563.60000

0370 *Evergreen Shrub (5 Gallon Container) 96.000

0.000

214-00650  
 

3,027.8496.000

0.00

104.000

EACH

31.54000

0375 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

36,120.200

6,732.800

216-00201  
 

85,706.0042,853.000

13,465.60

42,853.000

SY  

2.00000

0380 *Herbicide Treatment 30,284.000

0.000

217-00000  
 

25,438.5630,284.000

0.00

30,284.000

SY  

0.84000

0385 Removal of Nests 3.000

0.000

240-00010  
 

296.523.000

0.00

3.000

HOUR

98.84000

0390 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

29.44000

0395 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

2,230.591.000

0.00

1.000

L S 

2,230.59000

0400 *Aggregate Base Course (Class 6) 22,336.000

0.000

304-06007  
 

939,452.1622,336.000

0.00

22,336.000

CY  

42.06000

0400 MATERIAL ALLOWANCE Aggregate Base Course (Class 6) 0.000

0.000

0.000.000

0.00CY  

15.26000

0405 *Hot Mix Asphalt (Patching) (Asphalt) 165.300

0.000

403-00720  
 

36,665.19165.300

0.00

165.300

TON 

221.81000

0410 *Stone Matrix Asphalt 0.000

0.000

403-09210  
 

0.000.000

0.00

0.000

TON 

135.20000
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PCN: 20575-BID    ESTIMATE RUN 01/29/2019

PROJECT: IM0253-242                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0415 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 8,628.660

0.000

403-33841  
 

792,973.858,628.660

0.00

8,628.660

TON 

91.90000

0416 Added Item (Dollar)/ HMA QPM Disincentive -33,247.850

0.000

900-00006  
 

-33,247.85-33,247.850

0.00

-33,247.850

DOL 

1.00000

0417 Furn Conc Pvmt 635.000

0.000

412-00000  
 

80,708.50635.000

0.00

635.000

CY  

127.10000

0420 *Concrete Pavement (8 Inch) 9,316.500

0.500

412-00800  
 

400,631.009,317.000

21.50

9,317.000

SY  

43.00000

0425 *Concrete Pavement (8 Inch) (Fast Track) 82.300

-0.300

412-00805  
 

8,938.0082.000

-32.70

82.000

SY  

109.00000

0430 *Concrete Pavement (9 Inch) 3,111.000

0.000

412-00900  
 

143,106.003,111.000

0.00

3,111.000

SY  

46.00000

0431 Added Item (Dollar)/ Price Reduction / Concrete 
Pavement (9 Inch)

-294.400

0.000

900-00006  
 

-294.40-294.400

0.00

-294.400

DOL 

1.00000

0435 *Concrete Pavement (12-1/2 Inch) 93,450.000

0.000

412-01250  
 

5,607,000.0093,450.000

0.00

93,450.000

SY  

60.00000

0435 MATERIAL ALLOWANCE Paving Baskets 0.000

0.000

0.000.000

0.00EACH

63.60000

0435 MATERIAL ALLOWANCE Dowel Baskets 0.000

0.000

0.000.000

0.00SY  

3.14916

0440 *Concrete Safety Edge 22,150.000

0.000

412-02000  
 

143,975.0022,150.000

0.00

22,150.000

LF  

6.50000
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PCN: 20575-BID    ESTIMATE RUN 01/29/2019

PROJECT: IM0253-242                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0445 *Geotextile (Erosion Control) (Class 1) 454.000

0.000

420-00102  
 

3,341.44454.000

0.00

454.000

SY  

7.36000

0447 Drilled Caisson (42 In) / CMO #24 0.000

20.000

503-00042  
 

10,500.0020.000

10,500.00

20.000

LF  

525.00000

0448 Drilled Caisson (48 In) / CMO #24 0.000

22.000

503-00048  
 

14,124.0022.000

14,124.00

22.000

LF  

642.00000

0450 *Riprap (12 Inch) 224.000

0.000

506-00212  
 

27,321.28224.000

0.00

224.000

CY  

121.97000

0455 *Concrete Slope and Ditch Paving 20.650

0.350

507-00000  
 

10,678.9221.000

177.98

21.000

CY  

508.52000

0460 *Slope and Ditch Paving (Special) 8,120.000

0.000

507-00725  
 

111,650.008,120.000

0.00

8,120.000

LF  

13.75000

0461 Added Item (Dollar)/ S&D Paving Price Reductioin -711.840

0.000

900-00006  
 

-711.84-711.840

0.00

-711.840

DOL 

1.00000

0462 Pipe Railing MCR #3 - Pipe Railing 41.000

0.000

514-00000  
 

13,755.5041.000

0.00

41.000

LF  

335.50000

0465 *Concrete Class B 4.400

0.000

601-01000  
 

4,279.574.400

0.00

4.400

CY  

972.63000

0470 *Reinforcing Steel (Epoxy Coated) 209.000

0.000

602-00020  
 

181.83209.000

0.00

209.000

LB  

0.87000

0475 *18 Inch Reinforced Concrete Pipe (Complete In Place) 102.000

0.000

603-01185  
 

6,435.18102.000

0.00

102.000

LF  

63.09000
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PCN: 20575-BID    ESTIMATE RUN 01/29/2019

PROJECT: IM0253-242                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0480 *24 Inch Reinforced Concrete Pipe (Complete In Place) 852.000

0.000

603-01245  
 

62,715.72852.000

0.00

852.000

LF  

73.61000

0485 *30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

372.000

0.000

603-02245  
 

37,553.40372.000

0.00

372.000

LF  

100.95000

0490 *34 x 22 Inch Reinforced Concrete Pipe Elliptical 
(Complete 

208.000

0.000

603-02271  
 

24,496.16208.000

0.00

208.000

LF  

117.77000

0495 *34 x 22 Inch Reinforced Concrete End Section 
Elliptical 

1.000

0.000

603-02272  
 

1,813.831.000

0.00

1.000

EACH

1,813.83000

0500 *18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

1,955.782.000

0.00

2.000

EACH

977.89000

0505 *24 Inch Reinforced Concrete End Section 4.000

0.000

603-05024  
 

4,836.884.000

0.00

4.000

EACH

1,209.22000

0510 *30x19 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05124  
 

1,419.521.000

0.00

1.000

EACH

1,419.52000

0515 *Inlet Type C (5 Foot) 3.000

0.000

604-00305  
 

9,778.893.000

0.00

3.000

EACH

3,259.63000

0520 *Inlet Type D (5 Foot) 2.000

0.000

604-00505  
 

9,463.462.000

0.00

2.000

EACH

4,731.73000

0525 *Inlet Type R  L 5 (5 Foot) 2.000

0.000

604-19105  
 

8,832.562.000

0.00

2.000

EACH

4,416.28000

0530 *Inlet Type R Special (10 Foot) 2.000

0.000

604-19410  
 

30,493.362.000

0.00

2.000

EACH

15,246.68000
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PCN: 20575-BID    ESTIMATE RUN 01/29/2019

PROJECT: IM0253-242                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0535 *Outlet Structure 2.000

0.000

604-20000  
 

25,235.882.000

0.00

2.000

EACH

12,617.94000

0540 *Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

3,995.681.000

0.00

1.000

EACH

3,995.68000

0545 *Manhole Box Base (5 Foot) 1.000

0.000

604-31005  
 

8,727.411.000

0.00

1.000

EACH

8,727.41000

0550 *Manhole Special 1.000

0.000

604-39000  
 

19,032.061.000

0.00

1.000

EACH

19,032.06000

0555 *4 Inch Non-Perforated Pipe Underdrain 181.000

0.000

605-00004  
 

4,186.53181.000

0.00

181.000

LF  

23.13000

0560 *Guardrail Type 3 (6-3 Post Spacing) 4,269.000

0.000

606-00301  
 

103,010.974,269.000

0.00

4,269.000

LF  

24.13000

0560 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

12.89000

0565 *End Anchorage Type 3D 8.000

0.000

606-01340  
 

6,245.448.000

0.00

8.000

EACH

780.68000

0565 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

401.27000

0570 *Transition Type 3G 4.000

0.000

606-01370  
 

7,454.044.000

0.00

4.000

EACH

1,863.51000

0570 MATERIAL ALLOWANCE Transtion, Guardrail 0.000

0.000

0.000.000

0.00EACH

786.98000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0575 *Transition Type 3H 4.000

0.000

606-01380  
 

3,356.164.000

0.00

4.000

EACH

839.04000

0575 MATERIAL ALLOWANCE Transtion, Guardrail 0.000

0.000

0.000.000

0.00EACH

403.80000

0580 *Median Terminal 2.000

0.000

606-01460  
 

8,691.662.000

0.00

2.000

EACH

4,345.83000

0580 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

1,970.93000

0585 *End Anchorage (Flared) 8.000

0.000

606-02005  
 

18,083.608.000

0.00

8.000

EACH

2,260.45000

0585 MATERIAL ALLOWANCE Guardrail End Treat 0.000

0.000

0.000.000

0.00EACH

1,211.97000

0590 *Tensioned Cable Barrier (TL-4) 8,136.000

0.000

606-20014  
 

157,838.408,136.000

0.00

8,136.000

LF  

19.40000

0595 *End Anchorage (Tensioned Cable Barrier) 8.000

0.000

606-21010  
 

38,663.448.000

0.00

8.000

EACH

4,832.93000

0600 *End Post 1.000

0.000

607-00005  
 

247.311.000

0.00

1.000

EACH

247.31000

0605 *Corner and Line Brace Post 4.000

0.000

607-00010  
 

1,104.724.000

0.00

4.000

EACH

276.18000

0610 *Fence Barbed Wire with Metal Posts 2,106.000

0.000

607-01000  
 

3,980.342,106.000

0.00

2,106.000

LF  

1.89000
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PROJECT: IM0253-242                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0615 *Fence (Plastic) 1,001.000

0.000

607-11525  
 

7,847.841,001.000

0.00

1,001.000

LF  

7.84000

0620 *Concrete Sidewalk (6 Inch) 680.000

0.000

608-00006  
 

30,742.80680.000

0.00

680.000

SY  

45.21000

0625 *Curb Ramp (Special) 79.200

-0.200

608-00012  
 

12,459.8879.000

-31.54

79.000

SY  

157.72000

0630 *Curb and Gutter Type 2 (Section I-B) 940.900

0.100

609-21010  
 

22,753.38941.000

2.42

941.000

LF  

24.18000

0635 *Curb and Gutter Type 2 (Section II-B) 1,287.000

0.000

609-21020  
 

31,119.661,287.000

0.00

1,287.000

LF  

24.18000

0640 *Gutter Type 2 (Variable) 1,689.000

0.000

609-24100  
 

53,271.061,689.000

0.00

1,689.000

LF  

31.54000

0645 Curb Type 6 (Section M) 1,780.000

0.000

609-60011  
 

46,796.201,780.000

0.00

1,780.000

LF  

26.29000

0650 Median Cover Material (Concrete)(Special) 2,522.000

0.000

610-00035  
 

17,376.582,522.000

0.00

2,522.000

SF  

6.89000

0655 *Delineator (Type I) 104.000

0.000

612-00001  
 

2,296.32104.000

0.00

104.000

EACH

22.08000

0660 *Delineator (Type II) 76.000

0.000

612-00002  
 

1,757.8876.000

0.00

76.000

EACH

23.13000

0665 *Delineator (Type III) 23.000

0.000

612-00003  
 

556.1423.000

0.00

23.000

EACH

24.18000
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PROJECT: IM0253-242                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0670 *Delineator (Flexible) (Flat Mounted) 33.000

0.000

612-00037  
 

1,561.5633.000

0.00

33.000

EACH

47.32000

0675 *Delineator (Drivable Concrete Installation) (Type 
III) 

4.000

0.000

612-00103  
 

630.884.000

0.00

4.000

EACH

157.72000

0680 *Location Marker (Fiber Optic)(Dome) 4.000

0.000

612-00260  
 

287.244.000

0.00

4.000

EACH

71.81000

0685 *Location Marker (Utility)(Flat Slat) 15.000

0.000

612-00270  
 

950.4015.000

0.00

15.000

EACH

63.36000

0690 *2 Inch Electrical Conduit 640.000

0.000

613-00200  
 

5,068.80640.000

0.00

640.000

LF  

7.92000

0695 *2 Inch Electrical Conduit (Bored) 830.000

0.000

613-00206  
 

16,209.90830.000

0.00

830.000

LF  

19.53000

0700 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

0.000

LF  

15.84000

0705 *2 Inch Electrical Conduit (Plastic) 9,606.000

0.000

613-01200  
 

76,079.529,606.000

0.00

9,606.000

LF  

7.92000

0710 *3 Inch Electrical Conduit (Plastic) 1,455.000

0.000

613-01300  
 

13,837.051,455.000

0.00

1,455.000

LF  

9.51000

0715 *Electrical System Modifications 1.000

0.000

613-04100  
 

1,584.031.000

0.00

1.000

L S 

1,584.03000

0720 *Type One Pull Box 62.000

0.000

613-07001  
 

44,521.5862.000

0.00

62.000

EACH

718.09000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0725 *Type Two Pull Box 8.000

0.000

613-07002  
 

10,222.328.000

0.00

8.000

EACH

1,277.79000

0730 *Pull Box (11"x18"x12") 2.000

0.000

613-07011  
 

1,436.182.000

0.00

2.000

EACH

718.09000

0735 *Pull Box (24"x36"x24") 4.000

0.000

613-07023  
 

5,111.164.000

0.00

4.000

EACH

1,277.79000

0740 *Wiring 1.000

0.000

613-10000  
 

29,040.571.000

0.00

1.000

L S 

29,040.57000

0741 Breakaway Wiring System 33.000

0.000

613-10015  
 

18,975.0033.000

0.00

33.000

EACH

575.00000

0745 *Luminaire (Special)(LED)(50 Watt) 8.000

0.000

613-13003  
 

22,429.928.000

0.00

8.000

EACH

2,803.74000

0750 *Luminare (LED) (8500 Lumens) 33.000

0.000

613-13006  
 

18,121.2933.000

0.00

33.000

EACH

549.13000

0755 *Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

0.000.000

0.00

0.000

EACH

2,075.08000

0760 *Light Standard Steel (35 Foot) 33.000

0.000

613-32350  
 

68,477.6433.000

0.00

33.000

EACH

2,075.08000

0765 *Light Standard Foundation 37.000

0.000

613-40010  
 

54,701.9137.000

0.00

37.000

EACH

1,478.43000

0767 Photoel Cell 1.000

0.000

613-50010  
 

115.001.000

0.00

1.000

EACH

115.00000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0770 *Lighting Control Center (Pedestal Only) 1.000

0.000

613-50105  
 

7,904.321.000

0.00

1.000

EACH

7,904.32000

0775 *Light Standard (Temporary) 8.000

0.000

613-50410  
 

25,471.208.000

0.00

8.000

EACH

3,183.90000

0780 *Sign Panel (Class I) 94.000

45.000

614-00011  
 

2,777.22139.000

899.10

139.000

SF  

19.98000

0785 *Sign Panel (Class II) 382.000

0.000

614-00012  
 

9,236.76382.000

0.00

382.000

SF  

24.18000

0790 *Sign Panel (Class III) 402.000

308.000

614-00013  
 

19,411.40710.000

8,420.72

710.000

SF  

27.34000

0795 *Sign Post (Special) 97.000

0.000

614-00040  
 

2,039.9197.000

0.00

97.000

LF  

21.03000

0800 *Steel Sign Post (W 8x18) 380.000

0.000

614-00818  
 

29,966.80380.000

0.00

380.000

LF  

78.86000

0803 Steel Sign Post (W 10x26) MCR #1 - Additional Class 3 
Sign

51.000

0.000

614-01026  
 

5,337.1551.000

0.00

51.000

LF  

104.65000

0805 *Steel Sign Support (2-Inch Round)(Post & Socket) 91.000

0.000

614-01502  
 

1,913.7391.000

0.00

91.000

LF  

21.03000

0810 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

255.000

0.000

614-01572  
 

9,651.75255.000

0.00

255.000

LF  

37.85000

0815 *Concrete Footing (Type 3) 25.000

0.000

614-03003  
 

47,317.2525.000

0.00

25.000

EACH

1,892.69000
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0816 Monotube Overhead Sign Cant (18 In Dia) / CMO #24 0.000

1.000

614-31800  
 

36,231.431.000

36,231.43

1.000

EACH

36,231.43000

0817 Monotube Overhead Sign Cant (24 In Dia) / CMO #24 0.000

1.000

614-32400  
 

37,297.001.000

37,297.00

1.000

EACH

37,297.00000

0818 Conc Footing (Ty 6) MCR #1 - Additional Class 3 Sign 2.000

0.000

614-03006  
 

6,555.002.000

0.00

2.000

EACH

3,277.50000

0819 Barricade (Ty 3 F-B) 2.000

0.000

614-80312  
 

2,834.762.000

0.00

2.000

EACH

1,417.38000

0820 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

0.000

LF  

0.21000

0825 *Surface Sensor 1.000

0.000

614-86737  
 

35,376.701.000

0.00

1.000

EACH

35,376.70000

0830 *Fiber Optic Cable (Single Mode) (12 Fiber) 2,872.000

0.000

614-87010  
 

20,793.282,872.000

0.00

2,872.000

LF  

7.24000

0835 *Embankment Protector Type 5 4.000

0.000

615-00050  
 

25,704.124.000

0.00

4.000

EACH

6,426.03000

0840 *3/4 Inch Plastic Pipe 1,338.000

0.000

619-50060  
 

2,314.741,338.000

0.00

1,338.000

LF  

1.73000

0845 *4 Inch Plastic Pipe 14.000

0.000

619-50320  
 

228.2014.000

0.00

14.000

LF  

16.30000

0850 *Detour Pavement 34,209.000

4.000

621-00450  
 

1,836,211.7134,213.000

214.68

34,213.000

SY  

53.67000
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0851 Added Item (Square Yard)/ CMO# 3 Detour Pavement 2 
inch

5,546.000

0.000

900-00022  
 

52,187.865,546.000

0.00

5,546.000

SY  

9.41000

0852 Added Item (Square Yard)/ CMO# 3 Detour Pavement 6 
inch

2,559.000

0.000

900-00022  
 

72,214.982,559.000

0.00

2,559.000

SY  

28.22000

0853 Added Item (Square Yard)/ CMO# 3 Detour Pavement 13.5 
inch

1,080.000

0.000

900-00022  
 

68,580.001,080.000

0.00

1,080.000

SY  

63.50000

0855 *Drip Emitter 976.000

0.000

623-00164  
 

1,132.16976.000

0.00

976.000

EACH

1.16000

0860 *Detour Drainage Pipe (Class 0) 1,744.000

0.000

624-20300  
 

73,352.641,744.000

0.00

1,744.000

LF  

42.06000

0865 Construction Surveying 0.976

0.024

625-00000  
 

181,593.241.000

4,358.24

1.000

L S 

181,593.24000

0866 Added Item (Hour)/ Construction Surveying 246.000

0.000

900-00010  
 

36,900.00246.000

0.00

246.000

HOUR

150.00000

0870 *Mobilization 0.936

0.000

626-00000  
 

1,946,880.000.936

0.00

1.000

L S 

2,080,000.00000

0875 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

32,320.861.000

0.00

1.000

L S 

32,320.86000

0880 *Modified Epoxy Pavement Marking 204.000

0.000

627-00008  
 

20,377.56204.000

0.00

204.000

GAL 

99.89000

0885 *Pavement Marking Paint (Waterborne) 872.000

0.000

627-00011  
 

38,969.68872.000

0.00

872.000

GAL 

44.69000
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PCN: 20575-BID    ESTIMATE RUN 01/29/2019

PROJECT: IM0253-242                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0890 *Preformed Thermoplastic Pavement Marking 1,002.000

0.000

627-00070  
 

13,697.341,002.000

0.00

1,002.000

SF  

13.67000

0895 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

188.000

0.000

627-30405  
 

3,359.56188.000

0.00

188.000

SF  

17.87000

0896 Survey Monument (Ty 3) / MCR #25 0.000

0.000

629-01003  
 

0.000.000

0.00

0.000

EACH

900.00000

0897 Survey Monument (Ty 3A) / MCR #25 0.000

0.000

629-01031  
 

0.000.000

0.00

0.000

EACH

900.00000

0900 *Flagging 2,545.000

4.000

630-00000  
 

61,634.822,549.000

96.72

2,549.000

HOUR

24.18000

0905 *Traffic Control Inspection 451.000

0.000

630-00007  
 

71,131.72451.000

0.00

451.000

DAY 

157.72000

0910 *Traffic Control Management 266.000

2.000

630-00012  
 

190,215.68268.000

1,419.52

268.000

DAY 

709.76000

0915 *Uniformed Traffic Control Coordination 11.000

17.000

630-00015  
 

588.8428.000

357.51

28.000

HOUR

21.03000

0920 *Traffic Incident Management Plan Development 0.900

0.100

630-00040  
 

4,205.981.000

420.60

1.000

L S 

4,205.98000

0925 *Traffic Incident Management Plan Implementation 23.400

2.600

630-00041  
 

13,669.5026.000

1,366.95

26.000

MON 

525.75000

0930 *Flashing Beacon (Portable) 8.100

0.900

630-80001  
 

7,097.589.000

709.76

9.000

EACH

788.62000
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PCN: 20575-BID    ESTIMATE RUN 01/29/2019

PROJECT: IM0253-242                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0935 *Barricade (Type 3 M-B) (Temporary) 18.900

2.100

630-80336  
 

6,624.4521.000

662.45

21.000

EACH

315.45000

0940 *Construction Traffic Sign (Panel Size A) 113.400

12.600

630-80341  
 

10,599.12126.000

1,059.91

126.000

EACH

84.12000

0945 *Construction Traffic Sign (Panel Size B) 90.000

10.000

630-80342  
 

11,567.00100.000

1,156.70

100.000

EACH

115.67000

0950 *Construction Traffic Sign (Panel Size C) 37.800

4.200

630-80343  
 

4,858.1442.000

485.81

42.000

EACH

115.67000

0955 *Construction Traffic Sign (Special) 320.400

35.600

630-80344  
 

4,866.52356.000

486.65

356.000

SF  

13.67000

0960 *Portable Message Sign Panel 5.400

0.600

630-80355  
 

5,362.626.000

536.26

6.000

EACH

893.77000

0965 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

3.600

0.400

630-80358  
 

10,935.564.000

1,093.56

4.000

EACH

2,733.89000

0970 *Drum Channelizing Device 338.400

37.600

630-80360  
 

19,766.32376.000

1,976.63

376.000

EACH

52.57000

0975 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

52.57000

0980 Portable Traffic Speed Monitor 3.600

0.400

630-80367  
 

6,308.964.000

630.90

4.000

EACH

1,577.24000

0985 Concrete Barrier (Temporary) 25,235.100

2,803.900

630-80370  
 

586,856.2728,039.000

58,685.63

28,039.000

LF  

20.93000



CONTID: C20575         COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 20575-BID    ESTIMATE RUN 01/29/2019

PROJECT: IM0253-242                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

0990 *Traffic Cone 252.000

28.000

630-80380  
 

2,942.80280.000

294.28

280.000

EACH

10.51000

0992 Channel Dev (Fixed) 26.100

2.900

630-80391  
 

1,480.1629.000

148.02

29.000

EACH

51.04000

0995 Impact Attenuator (Temporary) 9.000

1.000

630-85010  
 

44,030.5010.000

4,403.05

10.000

EACH

4,403.05000

1000 *Mobile Attenuator 159.000

0.000

630-85041  
 

66,875.40159.000

0.00

159.000

DAY 

420.60000

1005 Night Work Lighting 1.000

0.000

632-00000  
 

45,295.931.000

0.00

1.000

L S 

45,295.93000

1010 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

0.000

F A 

1.00000

1015 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

1020 F/A Partnering 1,680.460

0.000

700-70011  
 

1,680.461,680.460

0.00

1,680.460

F A 

1.00000

1025 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

1030 F/A Concrete Pavement Incentive 273,058.770

0.000

700-70013  
 

273,058.77273,058.770

0.00

273,058.770

F A 

1.00000

1032 F/A Mobilization / CMO #11 3,067.740

0.000

700-70015  
 

3,067.743,067.740

0.00

3,067.740

F A 

1.00000
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PCN: 20575-BID    ESTIMATE RUN 01/29/2019

PROJECT: IM0253-242                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

1035 F/A Fuel Cost Adjustment 23,086.910

713.370

700-70016  
 

23,800.2823,800.280

713.37

23,800.280

F A 

1.00000

1040 F/A Roadway Smoothness Incentive -14,973.380

0.000

700-70018  
 

-14,973.38-14,973.380

0.00

-14,973.380

F A 

1.00000

1045 F/A Asphalt Cement Cost Adjustment 1,828.720

0.000

700-70019  
 

1,828.721,828.720

0.00

1,828.720

F A 

1.00000

1050 F/A On-The-Job Trainee 5,120.000

0.000

700-70021  
 

5,120.005,120.000

0.00

5,120.000

HOUR

1.00000

1055 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

1060 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

0.000

F A 

1.00000

1065 F/A Communication Lines Long Distance 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

1070 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

1075 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

0.000

F A 

1.00000

1076 Added Item (Dollar)/ Overweightr Price Reduction -800.000

0.000

900-00006  
 

-800.00-800.000

0.00

-800.000

DOL 

1.00000

1077 F/A Install MCR #2 - Bench for Paver 2,680.260

0.000

700-70110  
 

2,680.262,680.260

0.00

2,680.260

F A 

1.00000
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PCN: 20575-BID    ESTIMATE RUN 01/29/2019

PROJECT: IM0253-242                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0200 200 ROADWAY 

1078 Added Item (Dollar)/ MCR #4 - Additional MIT Scan 2,412.500

0.000

900-00006  
 

2,412.502,412.500

0.00

2,412.500

DOL 

1.00000

1079 Added Item (Lump Sum)/ CMO #8 Additional Overhead 1.000

0.000

900-00014  
 

20,104.191.000

0.00

1.000

L S 

20,104.19000

1083 Added Item (Day)/ CMO #11 Overhead Cost 26.000

0.000

900-00005  
 

58,092.5626.000

0.00

26.000

DAY 

2,234.32920

1084 Added Item (Lump Sum)/ CMO #16 Additional Overhead 1.000

0.000

900-00014  
 

22,348.001.000

0.00

1.000

L S 

22,348.00000

1267 Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

1,587.001.000

0.00

1.000

L S 

1,587.00000

CAT 19,407,899.71206,595.6919,543,372.81CURRENT AMT0200 $ $ $

CAT NO0300 300 STRUCTURES (C-17-GL) 

1085 Removal of Bridge 1.000

0.000

202-00400  
 

37,101.611.000

0.00

1.000

EACH

37,101.61000

1090 Structure Excavation 1,235.000

0.000

206-00000  
 

19,784.701,235.000

0.00

1,235.000

CY  

16.02000

1095 Structure Backfill (Class 1) 1,335.000

0.000

206-00100  
 

48,086.701,335.000

0.00

1,335.000

CY  

36.02000

1100 Mechanical Reinforcement of Soil 1,157.000

0.000

206-00360  
 

13,444.341,157.000

0.00

1,157.000

CY  

11.62000

1105 *Shoring (Area 1) 1.000

0.000

206-01781  
 

21,513.591.000

0.00

1.000

L S 

21,513.59000
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PCN: 20575-BID    ESTIMATE RUN 01/29/2019

PROJECT: IM0253-242                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0300 300 STRUCTURES (C-17-GL) 

1110 *Shoring (Area 2) 1.000

0.000

206-01782  
 

18,211.901.000

0.00

1.000

L S 

18,211.90000

1115 *Drilled Caisson (24 Inch) 439.000

0.000

503-00024  
 

52,956.57439.000

0.00

439.000

LF  

120.63000

1120 Bridge Expansion Device (0-4 Inch) 128.000

0.000

518-01004  
 

21,766.40128.000

0.00

128.000

LF  

170.05000

1125 *Place Thin Bonded Overlay (Polyester Concrete) 1,287.000

0.000

519-03035  
 

67,014.091,287.000

0.00

1,287.000

SY  

52.07000

1130 *Furnish Thin Bonded Overlay (Polyester Concrete) 1,049.000

0.000

519-03055  
 

127,589.871,049.000

0.00

1,049.000

CF  

121.63000

1135 *Concrete Class D (Bridge) 632.000

0.000

601-03040  
 

302,399.36632.000

0.00

632.000

CY  

478.48000

1140 Structural Concrete Stain 1,832.000

0.000

601-40400  
 

16,781.121,832.000

0.00

1,832.000

SY  

9.16000

1145 *Reinforcing Steel (Epoxy Coated) 116,615.000

0.000

602-00020  
 

101,455.05116,615.000

0.00

116,615.000

LB  

0.87000

1150 *15 Inch Plastic Pipe 66.000

0.000

603-50015  
 

12,144.6666.000

0.00

66.000

LF  

184.01000

1155 *Bridge Rail Type 10 378.000

0.000

606-11000  
 

45,847.62378.000

0.00

378.000

LF  

121.29000

1160 1 Inch Electrical Conduit 200.000

0.000

613-00100  
 

3,168.00200.000

0.00

200.000

LF  

15.84000
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PCN: 20575-BID    ESTIMATE RUN 01/29/2019

PROJECT: IM0253-242                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0300 300 STRUCTURES (C-17-GL) 

1165 2 Inch Electrical Conduit 440.000

0.000

613-00200  
 

3,484.80440.000

0.00

440.000

LF  

7.92000

1170 *Prestressed Concrete I (BT84) 986.000

0.000

618-00184  
 

259,071.50986.000

0.00

986.000

LF  

262.75000

1170 MATERIAL ALLOWANCE Prestress Concrete I (BT84) 0.000

0.000

0.000.000

0.00LF  

147.02000

CAT 1,171,821.880.001,171,821.88CURRENT AMT0300 $ $ $

CAT NO0301 301 STRUCTURES (C-17-GM) 

1175 Removal of Bridge 1.000

0.000

202-00400  
 

37,101.611.000

0.00

1.000

EACH

37,101.61000

1180 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

1.00000

1185 Structure Excavation 216.000

0.000

206-00000  
 

3,460.32216.000

0.00

216.000

CY  

16.02000

1190 *Structure Backfill (Class 1) 1,353.000

0.000

206-00100  
 

48,735.061,353.000

0.00

1,353.000

CY  

36.02000

1195 Mechanical Reinforcement of Soil 1,159.000

0.000

206-00360  
 

13,467.581,159.000

0.00

1,159.000

CY  

11.62000

1200 *Drilled Caisson (24 Inch) 438.000

0.000

503-00024  
 

52,835.94438.000

0.00

438.000

LF  

120.63000

1205 Bridge Expansion Device (0-4 Inch) 128.000

0.000

518-01004  
 

21,766.40128.000

0.00

128.000

LF  

170.05000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0301 301 STRUCTURES (C-17-GM) 

1210 Place Thin Bonded Overlay (Polyester Concrete) 1,287.000

0.000

519-03035  
 

67,014.091,287.000

0.00

1,287.000

SY  

52.07000

1215 Furnish Thin Bonded Overlay (Polyester Concrete) 1,111.000

0.000

519-03055  
 

135,130.931,111.000

0.00

1,111.000

CF  

121.63000

1220 *Concrete Class D (Bridge) 632.000

0.000

601-03040  
 

302,399.36632.000

0.00

632.000

CY  

478.48000

1225 Concrete (Patching) 291.000

0.000

601-06150  
 

14,020.38291.000

0.00

291.000

SF  

48.18000

1230 *Structural Concrete Stain 1,832.000

0.000

601-40400  
 

16,781.121,832.000

0.00

1,832.000

SY  

9.16000

1235 *Reinforcing Steel (Epoxy Coated) 116,615.000

0.000

602-00020  
 

101,455.05116,615.000

0.00

116,615.000

LB  

0.87000

1240 15 Inch Plastic Pipe 78.000

0.000

603-50015  
 

14,352.7878.000

0.00

78.000

LF  

184.01000

1245 Bridge Rail Type 10 378.000

0.000

606-11000  
 

45,847.62378.000

0.00

378.000

LF  

121.29000

1250 *1 Inch Electrical Conduit 220.000

0.000

613-00100  
 

3,484.80220.000

0.00

220.000

LF  

15.84000

1255 2 Inch Electrical Conduit 500.000

0.000

613-00200  
 

3,960.00500.000

0.00

500.000

LF  

7.92000

1260 Prestressed Concrete I (BT84) 986.000

0.000

618-00184  
 

259,071.50986.000

0.00

986.000

LF  

262.75000
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PROJECT: IM0253-242                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0301 301 STRUCTURES (C-17-GM) 

1265 *Temporary Bridge 1.000

0.000

621-00500  
 

318,124.561.000

0.00

1.000

L S 

318,124.56000

CAT 1,459,009.100.001,459,009.10CURRENT AMT0301 $ $ $

CAT NO0302 302 WALLS 

1268 Sandblasting CMO #21 0.000

10,688.000

202-05150  
 

11,222.4010,688.000

11,222.40

10,688.000

SF  

1.05000

1270 *Structure Excavation 1,657.000

0.000

206-00000  
 

26,545.141,657.000

0.00

1,657.000

CY  

16.02000

1275 *Structure Backfill (Class 1) 2,452.000

0.000

206-00100  
 

88,321.042,452.000

0.00

2,452.000

CY  

36.02000

1280 *Mechanical Reinforcement of Soil 1,324.000

0.000

206-00360  
 

15,384.881,324.000

0.00

1,324.000

CY  

11.62000

1285 Precast Panel Facing 3,121.000

0.000

504-04420  
 

68,474.743,121.000

0.00

3,121.000

SF  

21.94000

1285 MATERIAL ALLOWANCE Precast Panel Facing 0.000

0.000

0.000.000

0.00SF  

18.64900

1290 *Soil Nail Wall 9,526.000

0.000

504-06400  
 

235,387.469,526.000

0.00

9,526.000

SF  

24.71000

1295 Concrete Slope and Ditch Paving 25.000

0.000

507-00000  
 

12,713.0025.000

0.00

25.000

CY  

508.52000

1300 *Concrete Class D (Wall) 196.000

0.000

601-03050  
 

123,938.64196.000

0.00

196.000

CY  

632.34000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:09:38

CUMULATIVE
AMOUNT

CAT NO0302 302 WALLS 

1305 *Structural Concrete Coating (Anti-Graffiti) 21,376.000

0.000

601-40302  
 

24,154.8821,376.000

0.00

21,376.000

SF  

1.13000

1310 *Reinforcing Steel (Epoxy Coated) 10,454.000

0.000

602-00020  
 

9,094.9810,454.000

0.00

10,454.000

LB  

0.87000

1312 F/A Removal / CMO #21 0.000

10,714.640

700-70050  
 

10,714.6410,714.640

10,714.64

10,714.640

F A 

1.00000

CAT 625,951.8021,937.04625,951.80CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1315 *Field Office (Class 2) 1.000

0.000

620-00002  
 

58,594.571.000

0.00

1.000

EACH

58,594.57000

1320 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

46,476.111.000

0.00

1.000

EACH

46,476.11000

1325 Sanitary Facility 2.000

0.000

620-00020  
 

4,037.742.000

0.00

2.000

EACH

2,018.87000

CAT 109,108.420.00109,108.42CURRENT AMT0400 $ $ $

$22,773,790.91228,532.73$22,909,264.01$CURRENT AMTPROJECT TOTAL


